

Search

RecordsSchemasReference Data

Kind (primary)

BusinessDecision

osdu:wks:master-data--BusinessDecision:*

×

Saved queries...

▼

query

*

×

Examples ▼

limit

50

returnedFields (comma separated)

id,kind,version

Search

Save

Reset

Results (6 of 7)

Name	Description
Drogon DG0 - Evaluate Opportunity	DG0 initial opportunity screening for the Drogon prospect. Valysar formation in Volantis Group, 7 fault blocks.
Drogon DG1 - Identify & Assess	DG1 volume assessment of the Valysar formation, Drogon field. P10/P50/P90 oil & gas estimates across the field.
Drogon DG2 - Concept Select	DG2 concept selection. Full 7-segment vs reduced-scope evaluation. Volumes revised post porosity distribution.
GRAND - Decision Gate 2 DG2 Concept Select	DG2 concept selection for the Grane Northern Area Development (GRAND) project. The GRAND area includes the Grane and Grane North fields.
Omega Sør – Exploration Well Decision (34/4-19 S)	Exploration well decision for the Omega Sør Alfa prospect (Snorre area, block 34/4, PL057). Approve drilling of 1 producer (CAP-X ST from 34/4-19 S) + 1 injector (4-slot template).
Omega Sør – WPC Well Planning Committee Decision	WPC decision for Omega Sør Alfa. Approve drilling 1 producer (CAP-X ST from 34/4-19 S) + 1 injector (4-slot template). Subsea tieback to Snorre N. First oil Jan 2029.

Omega Sør – WPC Well Planning Committee Decision

Overview

Name

Omega Sør – WPC Well Planning Committee Decision

Description

WPC decision for Omega Sør Alfa. Approve drilling 1 producer (CAP-X ST from 34/4-19 S) + 1 injector (4-slot template). Subsea tieback to Snorre N. First oil Jan 2029.

Kind

osdu:wks:master-data--BusinessDecision:1.0.0

ID

dev:master-data--BusinessDecision:OmegaSor-WPC:1

Version

1785929697608447

ParentObjectID

-

Omega Sør – WPC Well Planning Committee Decision

Approve Phase 1 wells. Critical dependency: pilot well for barium content + OWC confirmation.

PROJECT	DECISION GATE	STATUS	DECISION DATE	DUE DATE
Omega Sør Alfa Field Development	WPC	Pending	-	2026-09-30

HEADLINE VOLUMES (STOIIP)

No headline volumes available for this record.

KEY ECONOMICS

NPV AT MUSD \$116 MUSD	IRR 62 %	CAPEX \$213 MUSD	BREAKEVENOIL \$25 USD/bbl	PRODUCTION 16.5 Mboe
---------------------------	-------------	---------------------	------------------------------	-------------------------

SCHEDULE

SSVP completed	2026-06-15T00:00:00Z	Completed
WPC / DG0 (pending pilot)	2026-09-30T00:00:00Z	Planned
DG3 FEED	2027-03-01T00:00:00Z	Planned
DG4 / FID	2027-09-01T00:00:00Z	Planned
Installation	2028-06-01T00:00:00Z	Planned
First oil	2029-01-01T00:00:00Z	Planned
Phase 2 production start	2030-01-01T00:00:00Z	Planned

RELATIONSHIPS ▶

RISKS

OmegaSor-BariumScale-00061	OmegaSor-Injectivity	OmegaSor-VolumeUncertainty	OmegaSor-DrillingCompletion	OmegaSor-ScheduleCost
OmegaSor-ShallowGas	OmegaSor-BOPReliability	OmegaSor-H2S		

DATA SOURCES

Geomodel dataspace (RDDMS) Reservoir DDMS
RMS model: Top Tarbert, velocity model, fracture zones, framework. Exported from /project/snorre/reservoirmodels/omegasor/2026.2.0/rms.
OSDU: dev:dataset--ETPDataspace:maap-omegas

REMARKS & RECOMMENDATIONS (21) ▶ ▼

SSVP-Recommendation

Approve Phase 1 wells (1 producer + 1 injector) for Omega Sør Alfa.
Critical: pilot well required to determine Ba content and confirm OWC.
Base case: inject in Tarbert only; Rannoch injection is upside to mature at DG3.
Drainage strategy depends on barium level – decision tree in place.
Template prepared for WAG – evaluate gas injection in next phase.

SSVP-Condition

Pilot well must acquire formation water sample for Ba analysis before WPC.
Core required from pilot to assess deformation bands near ISF.

SSVP-SubsurfaceRisk

Remaining uncertainty on RF, permeability and structural understanding at VPBO maturity level.
Gas cap probability negligible (PVT samples confirm). HIPS not required.
Low reservoir permeability in Tarbert – injectivity risk. Mini DST planned.

DG0-Recommendation

Customize subsurface deliveries per adapted CVP for subsea tieback (WR3274).
Include production deferral effect from scaling in next economic update.

Audit-Note


SSVP presentation 2026-06-15. Concept screening validated post-exploration.
Layout changed from injection CAP-X to 4-slot template at VPbO (2026-03-15). Provides +1 producer slot.

DataProvenance

Geomodel: RMS 15 — \\statoil.net\unix_st\project\snorre\reservoirmodels\omegasor\2026.2.0\rms\model\os_cond.rms15.0.1.0
Seismic: DSG project sipi_OmegaS_Postwell_2026, survey CGG23M01_NVG21PH2-DAZ_final_Ki-PreSDM_t_fullstk (clip IL 6250–6450, XL 31200–31400)
Volumes: RMS volumetrics export (os.vol.xls), STOIP per zone from simulation model 2026-06-10
Well design basis: Well information and design basis - Omega S.xlsx (casing, PPFG, formation prognosis, contingency liner)
SharePoint: https://statoilrm.sharepoint.com/sites/IDM-PM954-Petec/Snorre%20IROS/DG1/OS
Well project: https://statoilrm.sharepoint.com/sites/WCPNO344-19S

Exploration well 34/4-19 S: SMDA data:master-data--Well:78aa3a39a9fe444eb50e3d843a25d796: (cross-partition)

Relationships



Linked objects

ACTIVITIES

- Activity: OmegaSor-WellCostEstimate

PARAMETERS & INPUTS

- PersistedCollection: OmegaSor-WPC-Evidence
- ReservoirEstimatedVolumes: OmegaSor-SSVP-Statistics
- ColumnBasedTable: OmegaSor-ProdProfile
- DevelopmentConcept: OmegaSor-WPC
- ETPDataspace: maap-omegas
- Wellbore: 34-4-19S
- Wellbore: OmegaSor-Producer1
- Wellbore: OmegaSor-Injector1
- Document: OmegaSor-WPC-DatasetDoc

RISKS

- Risk: OmegaSor-BariumScale-00061
- Risk: OmegaSor-Injectivity
- Risk: OmegaSor-VolumeUncertainty
- Risk: OmegaSor-DrillingCompletion
- Risk: OmegaSor-ScheduleCost
- Risk: OmegaSor-ShallowGas
- Risk: OmegaSor-BOPReliability
- Risk: OmegaSor-H2S

► Metadata


Volume Breakdown (Statistical REV)

[Histogram](#) [Expand Table \(9 rows\)](#)

Zone	Percentile	STOIIP	RecoverableOil	RecoveryFactor	AssociatedGas
Field	P90	15.8	3.3	20.9	3.9
Field	P50	19.3	5.4	28.0	5.0
Field	P10	22.9	8.0	34.9	6.0
... 5 more rows - click <i>Expand Table</i> to see all					

Production Profile

15-year production forecast for Omega Sør Phase 1 (1 producer + 1 injector). Base case simulation (OPM Flow). Annual average rates. First oil Jan 2029, plateau ~3,500 Sm³/d, field life ~15 years.



► Show production table